

1 BILL NO. S-81-11-19

2 SPECIAL ORDINANCE NO. S-254-81

3 AN ORDINANCE approving Change Order
4 No. 1 for 330-80, Phase I, North Maumee
5 Interconnect Interceptor, Federal Grant
6 No. C-180599-08 in connection with the
7 Board of Public Works

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY
9 OF FORT WAYNE, INDIANA:

10 SECTION 1: That Change Order No. 1 for 330-80,
11 Phase I, North Maumee Interconnect Interceptor, Federal Grant No.
12 C-180599-08, to Rocco Ferrera & Co., Inc. in connection with the
13 Board of Public Works, for:

14 due to ground conditions which differed greatly
15 from those reflected by the test borings, additional
16 dewatering and base stabilization necessary to
17 insure proper installation,

18 in the amount of \$95,876.80, as set out in the specifications,
19 which are on file in the Office of the Board of Public Works and
20 are by reference incorporated herein and made a part hereof,
21 be and the same is in all things ratified, confirmed, and approved.

22 SECTION 2: That this Ordinance shall be in full
23 force and effect from and after its passage, approval by the
24 Mayor.

25 APPROVED AS TO FORM AND
26 LEGALITY THIS 4TH DAY
27 OF November, 1981.

28 
COUNCILMAN

29 
30 BRUCE C. BOXBERGER, CITY ATTORNEY
31
32

Read the first time in full and on motion by Burns, seconded by _____, and duly adopted, read the second time by title and referred to the Committee City Hall (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____ day of _____, at _____ o'clock _____ M., E.S.T.

DATE: 11-10-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Jenkins, and duly adopted, placed on its passage. PASSED (~~lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>6</u>	<u>1</u>	_____	<u>2</u>	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	_____	_____	_____	<u>✓</u>	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
NUCKOLS	_____	<u>✓</u>	_____	_____	_____
SCHMIDT, D.	_____	_____	_____	<u>✓</u>	_____
SCHMIDT, V.	<u>✓</u>	_____	_____	_____	_____
SCHOMBURG	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 11-24-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING-MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-25481 on the 24th day of November, 1981.

ATTEST:
Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)
John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of November, 1981, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 30th day of Nov. 1981, at the hour of 11 o'clock A. M., E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-11-19

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 for 330-80, Phase I, North
Maumee Interconnect Interceptor, Federal Grant No. C-180599-08
in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE is PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

112481
CONCURRED IN
DATE CHARLES W. HOFFMAN, CITY CLERK

71-105-16a Law
10/28/81

CHANGE ORDER

Change Order No. 1
Project No. C-180599-08
Name of Project: NORTH MAUMEE INTERCONNECT INTERCEPTOR
To: ROCCO FERRERA & CO., INC.
(Contractor)

Resolution No. 330-80 - Ph. I
Board Order No. 54-80
Date: 20 October 1981

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
22	4,955± LF	Dewatering	10.00		49,550.00
24	3,563.6± CY	Base Stabilization	13.00		46,326.80
			Total Decrease		
			Total Increase		95,876.80
Net (Decrease) (Increase)			Contract Price		95,876.80

The sum of \$ 95,876.80 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>832,920.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>832,920.00</u>
New Contract Price including this Change Order	\$ <u>928,796.80</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Edward J. Gubry Chief Engineer Date Oct 20, 1981
Accepted by: Robert A. Anderson Contractor Date 10/22/81
Approved by: Philip D. Keller City Engineer Date 10/23/81
Approved by: Robert A. Anderson Owner Date 10-28-81
Betty R. Collier
Attested by: Sandra Kennedy Clerk Date 10-28-81

Change Order No. 1
Resolution No. 330-80 Ph. I
Board Order No. 54-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The soil conditions encountered during construction of the 48" diameter RCP Sanitary Sewer from Str. #5 - Str. #9 varied greatly from those anticipated requiring added base stabilization. The attached soils' report points out these soil conditions along with the water table at various stations. We have found that the water table in this area is extremely high. This condition has caused the contractor to totally dewater the site from Str. #5 - Str. #9. We anticipate a similar situation from Str. #1 - Str. #5. Due to the conditions of the above area, it became evident that a soils investigation would be necessary. To that end, we contacted the Corps of Engineers' representative, George West, who concurred with our findings. Subsequently, the report was made and generated the necessity of additional base stabilization and dewatering.
2. Will proposed change alter size of the project? Yes No X
If yes, explain
- _____
- _____

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill
Project Engineer

5492

TITLE OF ORDINANCE Change Order #1, 330-80, Phase 1, North Maumee Interconnect InterceptorDEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS D-81-11-19SYNOPSIS OF ORDINANCE Change Order #1, 330-80, Phase 1, North Maumee Interconnect

Interceptor, C-180599-08 Federal Grant Number. Change Order #1 is due to ground
conditions which differed greatly from those reflected by the test borings, additional
dewatering and base stabilization became needed to insure proper installation.

Rocco Ferrera & Co., Inc. - Contractor.

EFFECT OF PASSAGE Continuation of the North Maumee Interconnect Interceptor, 330-80,
Phase 1.

EFFECT OF NON-PASSAGE The above described passage cannot be completed.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$95,876.80 to be paid for as follows:

75% EPA, 10% State, 15% City Utilities.

ASSIGNED TO COMMITTEE